

# TASK ORDER FORM

Project Manager	County Project #	Date Task Issued	Task Order #	Administration Use ONLY		
Luke Stilwater	FC3332	5/7/2021	4		Admin Staff	Date
Not-to-Exceed Amount	Task Order Amount	Total Contracted	Total Contract Remaining	Budget Verified		
\$ 250,000.00	\$17,000	\$ 104,250.00	\$ 145,750.00	Contract Terms Verified		

**Task Order Name:**

Wide Hollow - Property Maintenance

**Scope of Work:**

North Yakima Conservation District

This task is intended to provide for vegetation management at 2 sites along Wide Hollow Creek in West Valley. The 96th ave. planting site and another property recently acquired by the FCZD at 8802 Wide Hollow Rd (Martz). The assessor's parcel number for these properties are 171325-44001, and 181330-34001. This task will support vegetation management objectives of the Hatton, Ahtanum, Wide Hollow, Bachelor, Springs Creeks Vegetation Management Project (HAWBS) designated as FC3332. Funding is provided by the FCZD to support maintenance of properties owned or managed by the district. The objective is to support existing native plant vitality and to discourage the establishment of noxious or invasive weeds and other non-native vegetation. Specific activities include tree removal, herbaceous weed control, and supplemental planting/watering at the discretion of the County.

Work includes: labor costs for Washington Conservation Corps(WCC) crews; North Yakima Conservation District (NYCD) staff time for administration, coordination, and supervision of the WCC crews as needed; and costs for plants, equipment rentals, material costs, etc. needed for the implementation of the actions identified by the task order. The plan calls for a proactive combination of riparian best management practices

including herbaceous weed control and non-native woody vegetation management as well as the use of periodic site monitoring to inform adaptive management. Invoices for this task order will specify ILA Task Order #4 and be charged to FC3332 Vegetation>maintenance>maintenance in Workday.

**Task Start Date:**

5/7/2021

**Task End Date:**

9/30/2021


## TASK ORDER SUMMARY


Task #	Task Order Name	Contracted Amount	Actual Amount	Task Completed (Y/N)
1	Trout Meadows - Additional Planting Effort	\$ 27,250.00	\$ -	Y
2	Trout Meadows - Revegetation and Site Maintenance	\$ 40,000.00	\$ -	Y
3	Naches-Cowiche Confluence - Interim Riparian Maintenance	\$ 20,000.00	\$ -	N
4	Wide Hollow - FCZD Property maintenance	\$ 17,000.00	\$ -	
5		\$ -	\$ -	
6		\$ -	\$ -	
7		\$ -	\$ -	
8		\$ -	\$ -	
9		\$ -	\$ -	
10		\$ -	\$ -	
Total contracted to date:		\$ 104,250.00	\$ -	

Yakima County Signatures:

 5/13/21  
Water Resources Manager DATE

NYCD Signature:

 5/12/21  
NYCD Manager DATE

 5-10-21  
Project Manager DATE

## NOTES:

- Task Orders must be compliant with the provisions of the ILA between Yakima County and the NYCD and the provisions of the funding agreement for each task which will be included in each task as appropriate.
- Where the scope of work of the Task Order cannot be accommodated on the form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes, Admin authorization, and signatures. Any substitute format must include all elements of this form for each item of work.

2021 Budget Proposal and Layout for Yakima County						
Attn: Troy Ross Havens						
Site		Days/units	Cost	Activities	Timelines	Notes
<b>Martz Property</b>	WCC Crew	2	\$2,450.00	chainsaw cutting, tree removal, chipping	May	
	chipper rental	2	\$200.00	operation, maintenance, fuel	May	
	NYCD staff	1	\$488.00	oversight, administration, coordination	May	
	WCC Crew	2	\$2,450.00	herbaceous weed control (mechanical/chemical)	May-Oct	Typically work in 1/2 day increments
	NYCD staff	1	\$488.00	oversight, administration, coordination		
<b>96th Ave/Wide Hollow</b>	WCC Crew	7	\$8,575.00	herbaceous weed control (mechanical/chemical), supplemental watering, planting	May-Oct	Typically work in 1/2 day increments
	NYCD staff	3	\$1,464.00	oversight, administration, coordination	May-Oct	
	Plant materials	100	\$758.10	Supplemental plantings - ONLY if needed or advised	May or Oct	
			\$16,873.10	Total		
Costs			daily rate			
WCC Crew			\$1,225.00			
NYCD Staff			\$488.00			
Chipppe rental			\$100.00			
plants			\$7.58			